

2013 WISCONSIN FOREST PRACTICES STUDY MONTHLY UPDATE

December 2014

ACRONYMS/
DEFINITIONS

<u>COF</u> – Wisconsin Council on Forestry

Forest Practices – WDNR policies, regulations and guidelines.

<u>GLTPA</u> – Great Lakes Timber Professionals Association

JCF – Wisconsin Joint Committee on Finance

<u>RFP</u> – Request for Proposal

<u>WCFA</u> – Wisconsin County Forests Association

<u>WDNR</u> – Wisconsin Department of Natural Resources

<u>WFPS</u> – 2013 Wisconsin Forest Practices Study

NCASI – National Council on Air and Stream Improvement

<u>T&E</u> – Threatened and Endangered

Summary

The 'Wisconsin Wood Supply Assessment' is on schedule and will be completed by December 2015. The 'Wood Supply Chain Component Cost Analysis; A Comparison of WI and U.S. Regional Cost' project was completed in December. The final report will be available by late January 2015.

A project entitled 'An Analysis of: Single Tree Selection Order-of-Removal Procedures in Northern Hardwood Forests and Rotation Lengths in Red Pine Plantations and Aspen Forests' was awarded to Steigerwaldt Land Service, Inc. in Tomahawk, Wisconsin. This project address research Topic #2, What are the economic and ecological consequences (costs/benefits) of selected aspects of forest policies, regulations and guidelines in Wisconsin? The project has a schedule completion date of December 2015. An abstract of this project can be found on the WFPS website at http://study.wisconsinforestry.org


In mid-November proposals were received in responses to RFP 2.0. RFP 2.0 was sent out for solicitation in late September for additional projects to address research Topic #2, mentioned earlier. The proposals are currently being evaluated by the COF WFPS Subcommittee. A project(s) will be awarded by the end of January 2015.

Budget



DECEMBER 2014 1 of 2





2013 WISCONSIN FOREST PRACTICES STUDY MONTHLY UPDATE

December 2014

Schedule

January 2015

Final Report - Wood Supply Chain Component Cost Analysis: A Comparison of WI and U.S. Regional Costs.

- Complete negotiations for Topic #2 project submitted under RFP 2.0.
- Continue to monitor project work plans.

February 2015

- Award RFP 2.0 proposal(s).
- Evaluate need for further RFPs and projects.
- Continue to monitor project work plans.

March 2015

 Continue to monitor project work plans.

More information about the WFPS can be found at the WFPS website http://study.wisconsinforestry.org.

DECEMBER 2014 2 of 2