

Council on Forestry

Update on developing an industry-wide strategic plan



March 3, 2026

Project Components



Project
Management



Industry
Research



Stakeholder &
Steering
Committee
Engagement



Strategic
Roadmap



Executive Committee Leadership

Developing the Roadmap: Incorporating on the ground perspectives

Categories of Representation

Industry

Forest management and harvesting

Primary processing

Secondary and manufacturing

Transportation and logistics

Economic development

Emerging industry

Trade and import/exports

Education

Workforce and talent

Landowner group

Environmental

Consulting Forester / Forestry

Consultant

Tribal

Steering Committee

“The Steering Committee will assist Camoin by providing local and industry expertise, opinions, additional sources of information, reviewing and commenting on project draft reports and otherwise contributing to help ensure that the Project Manager has what is needed to ensure the timely and successful completion of the project.

The Steering Committee will, under the direction of the Executive Committee, engage in ongoing discussion and make recommendations such as the creation of ad hoc committees when necessary, which will drive progress throughout the collaborative process.”

Accomplishments



Web content

Public-facing content published on Council's website.



Press Release

Published March 2, 2026.



Advancing the Wood Supply Assessment

Using USDA Forest Inventory & Analysis, state and regional data, also engaging landowners and other categories of stakeholders to evaluate the status of the state's wood supply.

Advancing the Wood Supply Assessment


- Proposed schedule
- Virtual kickoff – March
- Planning for in-person site visits
- Ongoing opportunities for discussion
- Begin to formulate diagnostic questions for the industry roadmap

ACTIVITIES	MONTH					
	March	April	May	June	July	August
1 Defining the Industry	■					
2 Industry Overview		■				
3 Diagnostics Questions			■ A			
4 Facilitation of Discussion and Meetings				■		
5 Wood Supply Assessment				■	■ B	
6 Report development						■ C

Major Deliverables

- A Industry Overview Report and Diagnostic Questions
- B Interim Memo on Findings of Inventory
- C Wood Fiber Supply Study

Next Steps



Progress Wood Supply Assessment



Finalize the Steering Committee and hold kickoff



Determine other potential research needs



Report back at May meeting