

**Silviculture Guidance Team & Silviculture Program Work Plan Proposal for
FY17 and FY18**

- A. Schedule of Meetings: SGT – Anticipate 4 meetings per year in FY16 and FY17
 Ad Hoc Teams – Anticipate 4-6 meetings per team

B. Work Activities & Year of Expected Completion

Planned activities and expected year of completion	Accomplished
<p><u>SGT and Ad Hoc Chapter Teams:</u></p> <ul style="list-style-type: none"> • Schedule and conduct SGT and Ad Hoc meetings – see above schedule • Write, review, and publish Bottomland Hardwood Chapter – FY18 • Review of NH Chapter (partial chapter rewrite <u>and associated WFPS assignments</u>) – FYFY18 • Review of cover type rotation age guidance (O, A, PR) – FY17 • Review of natural regeneration monitoring standards – FY17 • Develop and review Growing Stock Classification System <u>and associated WFPS assignments</u>, Chapter 24 – FY17FY18 • <u>Evaluate Silviculture Handbook format and structure in light of WFPS recommendations and assignments</u> • Begin drafting White Cedar Chapter - FY18 • Begin drafting Black Walnut Chapter or add as section to Central Hardwood Chapter – FY18 • Review and provide feedback on Species Guidance and other silviculture related guidance - continuous 	<p>- <u>Delay until next workplan to accommodate WFPS assignments</u></p> <p>- <u>Delay until next workplan to accommodate WFPS assignments</u></p>
<p><u>Silviculture Program:</u></p> <ul style="list-style-type: none"> • <i>Training – FY17 and FY18</i> <ul style="list-style-type: none"> ✓ Silviculture Orientation ✓ Ecological Considerations ✓ Uneven-aged Management ✓ Even-aged Management ✓ District Meetings (WCD) ✓ FISTA Cross-training (2/year) ✓ CPW Training 	

Formatted: Bulleted + Level: 1 + Aligned at: 0" + Indent at: 0.25"